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21 April 1959
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Customer A

Customer B

Customer C

-

A 4

SHIPPING SCHEDULE = 1959
CONTRACT CDP 1i~1

Item

F Rack
Spares
Special Purchases

A Rack
B1 Rack

B2 Rack

Spares
Special Purchases

* Filter

% C Rack

F Rack
N Rack
Spares
Special Purchases

Qdaﬁti‘iy_
5

Complete
Complete

1
1

1

Complete
Complete

20

1

9

1
Complete
Complete

Delivery Date

Before June 30
May 15
May 15

April 28
April 28
April 28
Mé,y 29
May 29

Before June 30
Before June 30
May 18
May 24
May 15

*One filter from a set of filters supplied with the bowwtie
antenna has been rejected many times because it did not
meet the customer specifications. An acceptable sample
was received in March 1959, and the remainder are now

on order,

#% 2 C Racks returned for repair

Delivery April 28
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